Before the
Federal Communications Commission
Washington, D.C. 20554

In the Matter of

Requirements of Waiver Recipients for PS Docket No. 06-229
Early Deployment of an Interoperable
Public Safety Broadband Network in the
700 MHz Band

QUARTERLY REPORT #7 FOR THE CITY OF MESA

As required by FCC Waiver Order 10-79, the City of Mesa, as the Administrative Manager of
the TOPAZ Regional Wireless Cooperative (TRWC), hereby files the Seventh Quarterly
Status Report due on January 19, 2012.

I. Planning
Expected timing for development and issuance of any RFI/RFP

A. The City of Mesa reissued a Request for Proposal (RFP) in December 2011 for a
700MHz LTE Broadband Wide-Area Mobile Data Network.

B. The RFPs are due from the vendors on January 31, 2012.

C. The City of Mesa has been actively participating in conference calls with the FCC,
PSST and other waiver recipients. This also includes coordination discussions with
neighboring waiver applicants & recipients and the State of Arizona Public Safety
Interoperable Communications Office (PSIC).

D. City of Mesa personnel have attended the NIST PSCR conference held in November.

Il. Funding
Status of efforts to obtain funding for planning and/or deployment, including budgeting,
assessments, grants or other means
A. Public Safety bond funding is available for the replacement of the obsolete
narrowband UHF data network.

I11. Deployment
Status of equipment development and purchase, including number of devices and users
A. After a contract is awarded to the successful vender, a deployment timeline will be
established.
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Site development, including use of existing towers
A. Final system design will be developed in the design process after a contract is
awarded. Existing municipally owned tower sites, will be utilized as much as possible.
Existing microwave infrastructure and fiber optic circuits will provide sufficient
bandwidth for the backhaul. Requirements for any new tower sites will depend on the
final system design.

Deployments and upgrades (commencement and completion), including site information

and location.
A. Final design and deployment timeline will be developed after a contract is awarded to
the successful vender.
B. City of Mesa will ensure that all public safety agencies operating within the
geographic areas covered by Mesa’s network will have access to the network.

Applications in development or in use
A. There are no applications in development or in use at this time. City of Mesa expects
to deploy a network that supports the applications as described in paragraph 46 of the
waiver order.

The City of Mesa has consulted with the PSST as required before submitting this report
to the FCC.
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